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draft 

Drafted by Kate Kramer 

 

Attendance: 

Carol Roberts, Front Porch,  Dennis Piper, Former Parks Director/Resident, Jim 

Hannifin, Aurora Resident, Brad Dodson, City and County of Denver, Kate Kramer, 

SCRGP,  Barbara Neal, Chris Story, Dana  Prince, resident, Sean Caffrey, Charlie Nicola, 

Forest City; Lucia Correll, Stapleton Resident.  

Absent: Amanda Schoultz, City Council District 11 Office: Eric Herbst, Resident/TMA; 

Michael Nicks, Urban Farm: 

Approval of Minutes: November Minutes approved. 

Denver Finance Department, Brad Dodson: 

Brad Dodson presented the PowerPoint slides that he recently prepared and presented to 

the Denver City Council.  A copy of the presentation is available.  Brad noted several key 

points.  First, although there may be a gap in funding public infrastructure at Stapleton, 

especially parks and open space, the issue now is the current needs versus the current 

funds available.  Approximately $60M is needed in infrastructure costs in the next three 

years to continue the market-driven build-out of the community.  The 2020-2025 

timeframe is the first time that the TIF funds will be more than the expenditures needed 

on infrastructure.  

Brad noted that the estimates reflect conservative views of TIF funding generated and 

infrastructure costs.  Other parties (Forest City) believe that the income may be higher 

and the expenditures lower in the next ten to twenty years. 

Brad explained how the City Council has approved bond funding for $60M so the 

expansion of Stapleton can continue (will fund needed infrastructure including parks).   

Performance Measures for 2015 

 

Lucia updated the draft performance measures for 2015 for Forest City after receiving 

input from PAG members. The final measures are below. 

  

GOAL: Forest City, as the development manager for PCMD, will complete the remaining 

parks, as funding allows, utilizing input from community and PAG, through a well-

communicated process and in keeping with the principles of the Green Book.  

 

2015 Objectives 

 
During 2015, Forest City, as the development manager for PCMD shall: 

   



 1. Construct Westerly Creek North Park and the Uplands areas east and west of 

Westerly Creek to the same standard as completed portions of Westerly Creek to 

the south in accordance with the timetable agreed to by the City and Forest City in 

November 2014. 

   

 2. Provide for early PAG and CAB involvement in the planning and design of 

trunk and in-tract parks at the conceptual and design development stages (40 %)to 

allow for constructive citizen participation. 

  

 3. Present to CAB and SDC --within the first quarter of the year-- 

recommendations for the sequence of development of remaining trunk park and 

open space projects for review and endorsement. 

   

 4. Provide to the CAB and SDC, in concert with the City, estimated project costs 

and expected revenue sources for all remaining park projects. 

   

 5. Prepare and present to the CAB and SDC a strategic plan for the completion of 

26th Avenue Park and associated drainage ways that accounts for proposed land 

use plans in adjacent Aurora parcels such as the Stanley Marketplace. 

 

The parks remaining to be built are as follows: 

o 26th Ave Park:  No funding   23 Acres  In Tract 

    

o West. Creek North/Uplands:  Funding Avail. 43 Acres  (TOS) 

     

o P. 10:   Funding Available   75 Acres   TOS  

    

o F45, 47   Partial Funding  3.5 acres In Tract 

    

o Section 10:  No Funding   176 Acres  TOS  

    

o Section 10:  No Funding   TBD  In Tract 

    

 

Westerly Creek North/Uplands: Charlie 

Charlie reviewed the progress on Westerly Creek North Park and the Prairie Uplands 

Parks East and West.  Bids will come in to PCMD in January 2015 and hopefully 

construction will start on February 1, 2015. The budget is about $11M and includes over 

$2M in outside funds.  Matrix will give a presentation on the current 80% design at the 

January PAG meeting on January 13, 2015. 

Meeting Adjourned: 10:10 AM 

 


