Citizen Advisory Board

Parks Advisory Group (PAG) Meeting
April 8, 2014

Presented by: Lucia Correll
Reporting Period: April 8, 2014

Attendance:

Dana Prince, Resident; Chris Story, Bluff Lake; Bryan Hyde, Westerly Creek Connection/Park
Hill resident; Steve Larson and Carol Roberts, Front Porch; Tammi Holloway, SDC; Amanda
Schoultz, City Council District 11 Office; Dennis Piper, Resident; Barbara Neal, Public Art SDC;
Sean Caffrey, Resident; Paul Frohardt, Stapleton resident; Jim Hannifin, Aurora Resident; Brad
Dodson, City and County of Denver; Deirdre Oss, CPB-CCD; Phil Flores, CAB & ZAP; Charlie
Nicola, Forest City; Nadine Caldwell, SDC, CAB, ZAP; Scott Gilmore, Denver Parks and
Recreation; Deirdre Oss, CCD-CPD; Greg Holt, DIA; Todd Ahlenius, Resident; Phil Flores,
CABJ/ZAP; Eric Herbst, Resident/ TMA; Angie Malpiede, TMA; Bob Searns, Resident; Susan
Klopman, Urban Farm; Diane Deeter, MCA; Lucia Correll, Resident, CAB.

Absent: Kate Kramer, Sand Creek Regional Greenway;

Approval of Minutes: Minutes approved with one change.

Update on status of the Parks Design and Development Consultant: Dennis Piper
Lucia reported that Dennis’ contract had ended on March 7. Tammi said that she was
working on scopes of work for park work. Dennis said that it would seem logical to talk
with him about what needs to be done. (He has done that work for 15 years.)

Section 10 land planning:

Dierdre Oss reported that there had been nothing new. Dennis Piper led a process
whereby CAB input was developed for Section 10. PAG/CAB want to be sure that their
input is utilized as planning goes forward. Dierdre was waiting for the Forest City plan
after which there would be a public meeting.

There were many questions about the GDP process and concerns about the process not
allowing for public input. If there is sufficient interest among PAG members, we can
arrange for a time to look more in detail at the process. (I will attach to these minutes
some information about the GDP process.)

Brian Hyde brought up the idea of Stapleton looking at individual housing solutions to
drainage problems as well as the “bathtub”(e.g. large detention basins) Kind of ideas that
are being talked about. Scott said that we did need to catch the water, but Brian insisted
that there could also be additional solutions like rain gardens and porous surfaces rather
than hardscapes in housing. He felt that Stapleton should be leading the way.



26th Ave park Update: Charlie/Greg
This agenda item has been hanging for a couple of months and this meeting was an
attempt to bring all the relevant people together to get answers.

e Contamination: DIA has found substances that need to be removed in only one
section of the grid. Greg reported that DIA made a claim on the insurance and
they were waiting for an answer. Once he gets the Insurance Company
acceptance of the claim, he can prepare a plan for CDPHE. He has contractors on
site that can do the work. Although he cannot commit to a definite time frame, if
everything went well, the work could be done by the end of summer. Charlie
added that the development east of Fulton depends on the NFA determination,
since drainage needs to be constructed.

e Fence Removal: Forest City owns the land between Fulton and Emporia and will
determine when to remove the fence. DIA owns the land west of Emporia and the
fence will remain until Forest City takes down that property.

e Park Construction Fulton to Westerly Creek: The playground is almost
completed and Forest City is installing a 5 foot asphalt path from Fulton to
Westerly Creek so that children can ride their bikes to school without crossing
streets (among other reasons). Forest City will also proceed with the plan to
install a crushed gravel loop through the area from Fulton to Westerly Creek once
DIA completes remediation.

e Quality Concern: Bob Searns brought up the construction being used on the
Aurora parcel, characterizing it as old technology that could be done better.
Charlie responded that the work is temporary and the permanent work will be
different. He added that the work in question is to prevent flooding which has
been a problem in that area.

Westerly Creek North/Uplands status (Charlie/Dennis/Sean)

Charlie reported the good news that some agreement has been reached on how to handle
the Uplands area. That area will be “table topped”; that is the large pieces of debris that
stick out, will be removed or re situated and a mound of dirt will be placed along the
ridge to facilitate seeding and erosion control. There will be an undulating landscape.
There is a public meeting planned around May 20 or 21% where people will be able to
give input.

There appears to be some disagreement about the budget for the Westerly Creek North
and the Uplands. Denver is using figures of $6.4M for Westerly Creek North (WCN),
not including the confluence area, plus $3M for the Uplands, while Forest City is
currently designing WCN to $5.4M plus $1m for the uplands. The City and Forest City
will be working out these numbers. Dennis asserted that all remaining parks should be
handled in a similar way in determining budgets. Dennis stated that since Forest City has
used the estimated development cost for north Stapleton parks such as IFDA P-10, then
the WCN budget should be done the same way. The budget of WCN should be
determined by what it would cost to build the elements that are needed to keep it



consistent with the quality of the already existing Creek rather than using the 2007 budget
number and designing to that number.*

There is still the potential for grant money of $2M that would come to Uplands and the
Sand Creek Regional Greenway and this money should be used for enhancement to those
areas.

Other Updates:
e Bluff Lake: Chris Story

Bluff lake and Sand Creek Regional Greenway’s Race for Open Space is this weekend.
There will be 5, and 10 K races and a half marathon. There are already 500 people
signed up. It should be a great event.

e Urban Farm: Susan Klopman

Urban farm’s summer program is open for enrollment. There are day and evening
programs and you can sign up on the website. These usually fill up fast so pass the word
and secure your space.

e Public Art: Barbara Neal

Lucia reported that Barbara is managing the process of selecting artwork for Conservancy
Green. The three finalists have been selected and are preparing submissions. This is a
fast moving project as construction in on-going in the area.

e Diane Deeter MCA:

MCA is still not sure of their new location. They are busy with the summer programs.
Pools are being uncovered. Life guards being hired. There is a construction project on
the green to expand the stage area and increase capacity for theatrical events. A bike
parking area is being built. The calendar of events will be posted in the May Front Porch.

9:50 am: Meeting adjourned.

* Dennis Piper’s history of the Stapleton Parks explains some of the discussion about the
cost of Westerly Creek North. The $5.4M WCN budget number being advanced by
Forest City was actually $4.75M in 2007 and came from the “Good Citizen Fund.” Those
funds were subsequently transferred to DPS to build an elementary school at Forest
City’s recommendation. The original 2007 WCN design cost estimate was $6.3M. The
cost was reduced to $5.5M by eliminating the wetland area at the confluence and pulling
the drop structure back from Sand Creek a $530k savings, plus another $300K in savings
by drastically cutting back on plantings. Now the wetlands are back in the design again.



